COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2018

ESTI MATE SUMMARY 10: 48: 07
CONTI D: C20984 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIVE ALLOW 115 WORK DAYS
VM UPGRADES FY 17 PERCENT TIME:  11.30 ORI G TI NE ALLOW 115 WORK DAYS
PROQJECT NO | TSSVO1- 636
VM UPGRADES FY 17
NAVE OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 04/ 27/ 2018 DATE TI ME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,933, 166.73 PARTI Cl PATI NG $ 313, 723. 40 $ 313, 723. 40
AWARD PRQIECT AMT: $ 1,854,526.73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 23% TOTAL EARNI NGS 313, 723. 40 313, 723. 40
FUNDS AVAI LABLE: $ 1,619, 443.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 313, 723. 40 313, 723. 40
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9,111.70 -9,111. 70
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 304, 611. 70 304, 611. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 304, 611. 70 304, 611. 70
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 304,611.70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 05/ 10/ 2018
PRQJECT: | TSSW1- 636 ESTI MATE NO 0001 10: 48: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0020 202-01130 *Renoval of Guardrail Type 3 55. 000 0. 000
LF 50. 000 2,295.00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 0. 000
LF 0. 000 0. 00
15. 62000 0. 000 0. 00
0030 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 1.500 225.00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 75. 000 0. 000
cy 58. 000 11, 600. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 0. 000
LF 120. 000 600. 00
5. 00000 120. 000 600. 00
0045 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 0. 000
EACH 7.000 3,500. 00
500. 00000 7.000 3,500. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00
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PREV QTY/
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20984-BI D ESTI MATE RUN 05/ 10/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0001 10: 48: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01200 2 Inch Electrical Conduit (Plastic) 865. 000 0. 000
LF 375. 000 18, 750. 00
50. 00000 375. 000 18, 750. 00
0175 613-07002 Type Two Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0180 613-07023  Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0185 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0190 613-80130 Service Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 32.000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0200 614-10116 Dynam ¢ Message Sign Controller 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0205 614-10120 Vari abl e Message Sign 7.000 0. 000
EACH 0. 000 0. 00
71, 450. 00000 0. 000 0.00
0210 614-10145  Variable Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
90, 000. 00000 0. 000 0. 00
0215 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0220 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 8. 000 0. 000
EACH 0. 000 0. 00

50, 000. 00000 0. 000 0. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN 05/ 10/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0001 10: 48: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-86105 Tel emetry (Field) (Cellular Mdem 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0230 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0235 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 750 7,500. 00
10, 000. 00000 0. 750 7,500. 00
0240 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 10, 000. 00
20, 000. 00000 0. 500 10, 000. 00
0245 630-00000  Fl aggi ng 300. 000 0. 000
HOUR 18. 500 555. 00
30. 00000 18. 500 555. 00
0250 630-00003 Uni fornmed Traffic Control 16. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0255 630-00007 Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0260 630-00012 Traffic Control Managenent 100. 000 0. 000
DAY 13. 000 15, 600. 00
1, 200. 00000 13. 000 15, 600. 00
0265 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 1.000 5. 00
5. 00000 1. 000 5.00
0270 630-80342 Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 12. 000 60. 00
5. 00000 12. 000 60. 00
0275 630-80343 Construction Traffic Sign (Panel Size C 12. 000 0. 000
EACH 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20984-BI D ESTI MATE RUN 05/ 10/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0001 10: 48: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80351  Vertical Panel (Plastic) 50. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 500 2,000. 00
4, 000. 00000 0.500 2,000. 00
0290 630-80359 Portabl e Message Sign Panel 55. 000 0. 000
DAY 0. 000 0. 00
140. 00000 0. 000 0. 00
0295 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0300 630-80380 Traffic Cone 200. 000 0. 000
EACH 25. 000 50. 00
2. 00000 25. 000 50. 00
0305 630-85041 Mbbi | e Attenuator 55. 000 0. 000
DAY 1. 000 250. 00
250. 00000 1. 000 250. 00
0310 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70082 F/A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20984-BI D ESTI MATE RUN 05/ 10/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0001 10: 48: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70230 F/ A Conmmuni cation Lines 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,932,666.73$% 313,723.40%  313,723.40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,933,166.73$% 313,723.40%  313,723.40



